
TO 30 - FD Metric Tracking Data Evaluation (MTDE)

Highlights

· Station checkouts--continued coordinating with the Sioux Falls station for eventual certification of their new 5m antenna (SF2S). MTDE has evaluated passes from COBE, LANDSAT-5, and LANDST-7.

· MTDE analysts are outlining a proposal for a DCDR s/w enhancement to support a tracking data relay from commercial tracking sites to the GOES-N MOC and spacecraft vendor.

· MTDE analysts wrote of FDF impacts of DSN tone ranging deactivation for the NENS contract.

· Provided support for the ATV SVT-4A End-to-End Test on May 24 through May 25. A final report of FDF MTDE analysis is in progress.

· MTDE analysts notified STGT OPS of a –300 meter bias in TDRS-10 TT&C range data, which was subsequently corrected at STGT.

· MTDE analysts notified STGT OPS of invalid TDRS-10 TT&C data, which was subsequently corrected at STGT.

PROGRESS VS KEY MILESTONES / SCHEDULES / DELIVERABLES

Milestone / Task / Deliverable
Due Date
Delivered Date
Issues / Comments

GN Angle Data Report
NA
NA
none

GN Weekly Report
May 28
NA
to be delivered

LOF Monthly Report for EO-1
NA
NA
none

LOF Monthly Report for FUSE
NA
NA
none

LOF Monthly Report for HST
NA
NA
none

LOF Monthly Report for TOPEX
NA
NA
none

LOF Monthly Report for XTE
NA
NA
none

LOF Weekly Report for EOS-AM1
May 26
May 26
none

LOF Weekly Report for EOS-PM1
May 26
May 26
none

LOF Weekly Report for ERBS
May 26
May 26
none

LOF Weekly Report for GRAVITYB
May 26
May 26
none

LOF Weekly Report for ISS-ACS
May 26
May 26
none

LOF Weekly Report for LANDSAT7
May 26
May 26
none

LOF Weekly Report for TRMM
May 26
May 26
none

SN Daily Report for May 21
May 24
May 24
none

SN Daily Report for May 22
May 24
May 24
none

SN Daily Report for May 23
May 24
May 24
none

SN Daily Report for May 24
May 25
May 25
none

SN Daily Report for May 25
May 26
May 26
none

SN Daily Report for May 26
May 27
NA
to be delivered

SN Daily Report for May 27
May 28
NA
to be delivered

SN One-Way Doppler Report
NA
NA
none

SN Weekly Report
May 28
May 26
none

Problems / Impacts / Corrective Action

· None
Customer Meetings:  (Recent/Upcoming – Key Decisions/Issues)

· None

In The Next Two Weeks:  (Milestones, Launches, Issues, etc.)

· None
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